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The Italian Communication Authority (AGCOM) profile 

The Autorità per le Garanzie nelle Comunicazioni (AGCOM) is a convergent National Regulatory 
Agency created in 1997 as an independent body in charge of regulating and monitoring each sector 
of the communication market (television, radio, fixed and mobile telecom operators, Internet and 
press).  
 
Over these years Agcom has been actively involved in matters of international cooperation, 
becoming a strong voice in communication policy debates at international level. In fact, AGCOM 
takes part in several initiatives aimed at enhancing international cooperation and exchanging best 
practices both in field of electronic communications and audiovisual sectors, such as the European 
Platform of audiovisual regulators (EPRA), the European Regulators Group (ERG) and the 
Independent Regulators Group (IRG), the OECD and other international bodies.  
 
Because of its thorough knowledge of the whole communication sector, AGCOM has developed 
over the years specific skills in training and teaching as it has often been asked to transfer its 
competences: AGCOM has established partnerships with many Italian universities taking part in the 
format planning stage as well as the teaching of many Master degree courses. AGCOM senior staff 
have been appointed in Scientific Committees in charge of  designing the format of the courses 
whereas many AGCOM officers are teaching within the courses. AGCOM officers are currently 
lecturers at Master degree courses at the Tor Vergata University of Rome (Master in competition 
economics and the regulation of public utilities), Federico II University of Naples (Master in 
protection of competition and regulation economics), Bocconi University of Milan (Master in 
economics and management of public utilities) and University of Florence (Master in 
communications and business). AGCOM also organizes a yearly one week “summer course on 
communication regulation” in partnership with the Federico II University of Naples. The seminar 
has been attended by young graduates in different fields and is aimed at providing specialist training 
in different aspects of the communications regulation.   
 
 

SERVICES PROPOSED BY MEMBER STATE: 

This proposal is submitted by AGCOM in co-operation with Studiare Sviluppo that will act as 
Mandated Body and will be in charge of all financial, contractual and administrative details. 
 
The Twinning Light Project Fiche calls for the organization of a considerable training activity for 
the officers of the Communications Regulatory Agency of Bosnia and Herzegovina (RAK) 
involving topics belonging to different fields of the communications sector (tariff policy, 
interconnection and LLU-Local Loop Unbundling, VoIP, Broadband, Transfrontier Convention, 
Public Broadcasting Service, frequency spectrum management, etc.). Such call is due to the 
diffusion of the digital technology and the consequent technical neutrality of the broadband 
networks, which are leading to dramatic changes of the regulatory landscape for audiovisual and 
telecommunications sectors, that are step by step getting closer to each other.  
 
Given this landscape, we firmly believe that only  a convergent authority such as AGCOM may 
provide the required comprehensive approach in transferring competences and know-how to the 
RAK officers.  In addition to that, AGCOM has already been leading partnering with RAK in a 
previous Twinning Project which has taken place from July 2005 to September 2006, developing a 
thorough knowledge of the BiH communications environment and identifying RAK needs in terms 
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of training and harmonization with EU regulation and best practices. Such experience is the 
cornerstone on which this proposal has been drafted and has been crucial for the identification of 
the strategy and methodology to be applied to training courses.  
 

TWINNING’S GENERAL AND SPECIFIC OBJECTIVES  

The global objective set by the Project Fiche of the Twinning Light is to ensure proper regulation of 
the communications sector in BiH, fully implement the Public Broadcasting System (PBS) reforms, 
and to support the independence of RAK. 
In particular, this Twinning Light Project is aimed at empowering and transferring know-how to its 
employees in areas of broadcasting, telecommunications and frequency spectrum management.  
 
 
ACTIVITIES OFFERED BY MEMBER STATE 

The project consists of 2 components: 
 
 
1. COMPONENT ONE: ANALYSIS OF BIH COMMUNICATION SECTOR AND DRAFT OF A 

COMPREHENSIVE FINAL REPORT  

The Project Fiche requires a screening of the current state of regulation and situation in BiH related 
to broadcasting sector, telecommunications sector and frequency spectrum management, the draft of 
a set of suggested regulatory improvements harmonized with EU standards and best practices, and a 
comprehensive report. 

 
Following the fiche’s requirements, therefore, our proposal splits this component in three different 
activities: 

 
1.1. Analysis of BiH communication sector. 

 
In the previous Twinning project, a working group formed by AGCOM and RAK experts had  
already implemented, during 6 month,  a comprehensive market analysis (“Economic and 
legal analysis of the communications sector in BiH”) that is currently available in the RAK 
website. A similar working group will therefore be set up in order to update the existing 
analysis within the Twinning Light. The newly formed working group will run the analysis 
through desk research on relevant rules and documentation, hearings with interested parties 
and interviews with RAK top management and experts. 
 
Input man/days: the update should not require more than 7 working man-days in RAK 
premises and should be completed within 2 months from the beginning of the project. 
 

1.2. Drafting a set of possible regulatory improvements: 
 
The update of the analysis carried out in activity 1.1 will be the basis for a set of 
recommendations that RAK might consider in order to achieve a more complete 
harmonization with EU standards and best practices. Some of the recommendations will 
concern the implementation of the PBS law (and the tasks assigned to RAK) which was 
supposed to enter into force during the first half of 2006 and is still stuck due to burocratic 
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reasons. The analysis might also include some additional recommendations for the training 
sessions which will be implemented in Component Two.  
 
Input man/days: This activity will require approximately 10 man-days in RAK premises and 
should be completed within 3 months from the beginning of the project. 
 

1.3. UDrafting an updated report: 
 

This activity based on the analysis carried out in activities 1.1 and 1.2, describing the BiH 
communications sector and focusing specifically on: 
 the current state of regulation concerning the PBS; 
 the application of the Transfrontier Convention; 
 the telecommunications sector (liberalization, tariff policy, interconnection and LLU-

Local Loop Unbundling, VoIP, Broadband); 
 frequency spectrum management 

 
This report will also offer recommendations on possible regulatory improvements.  
 
Input man/days: This activity will require approximately 7 man-days in RAK premises and 
should be completed within 3 months from the beginning of the project. 
 

 
The aforementioned activities are crucial for the success of the whole Twinning, since they are 
aimed at identifying the areas on which the training sessions will be focused and –moreover- the 
strategy to implement the remaining activities.  

 
A regulation for the introduction of the Register of the RAK Licensees has been drafted during the 
last Twinning between RAK and AGCOM that has ended on last September 4. This regulation 
should enter into force in January 2007. As it happens in Italy, the Register is likely to become an 
essential tool to enable RAK to run market analyses, monitor the Licensees’ compliance with the 
regulation and ensure a high level of competition and pluralism. In addition to the regulation, the 
experts of both NRAs have also worked jointly on the development of the URegister database 
softwareU that is currently undergoing a test phase. After the test phase and the public consultation 
the Licensees will be asked to submit the required data in the first half of 2007. Before that, 
however, we believe that a specific training session for RAK staff will be highly beneficial to 
enable them to work with the Register database and fully exploit its functionalities.  
AGCOM register experts will therefore be made available to schedule a full training-week for the 
whole RAK personnel. Resources of component 1 may be dedicated to this possibility. 

 
Total input man/days: In total, component 1 absorbs about 24 man-days and around 13% of the 
resources of the whole project and  should be completed within 3 months from the beginning of the 
project. 
 
 

COMPONENT 2:  TRANSFER OF COMPETENCE AND KNOW-HOW.  

The second component of the Twinning dealing with the transfer of competence and is the core part 
of the Project. The Project Fiche identified 5 main areas of training, but we propose  that the area 
originally identified as “G) Training of RAK staff in tariff policy, interconnection and LLU-Local 



 

Loop Unbundling, VoIP, Broadband and Digital TV” should be split in two, since the topic of 
digital terrestrial television (DTT) -  whose importance has been often highlighted by RAK and by 
the BiH DTT Forum - should be studied from several different points of view and not be limited 
only to the telecommunications field.  

 
We have therefore renumbered the activities of this component (2.1 to 2.5) and introduced a new 
activity (numbered 2.6) dedicated to the training on Digital TV, which will offer the RAK officers 
an overview of the challenges awaiting them. 

 
The activities of this component will therefore be the following:  
 
2.1. Training of Agency's staff for successful implementation of the PBS Law and relevant 

regulatory reforms and analysing and developing PBS regulatory package:  
 
The PBS reform in BiH is still pending due to the recent decision of the BiH Constitutional 
Court and therefore we propose that the staff of the RAK Broadcasting Division will benefit 
from a specific training regarding the obligations and the role of PBS in Italy and in Europe. 
 
Input man/days: A minimum of 15 man-days will be devoted to this course.  

  
2.2. Training RAK experts in monitoring the broadcasters’ compliance to the Transfrontier 

Convention provision, to the PBS Law provisions and the related RAK rules:  
 
BiH signed the Transfrontier Convention last year, but no significant regulation has still 
entered into force with regards to the provisions of the Convention. In the last Twinning 
project RAK and AGCOM experts have revised the Advertising Code and introduced new 
obligations in line with the Convention, but the quotas for the European works and the 
independent producers (as long as new obligations to protect minors and right of reply) still 
wait to be introduced. In addition to that, RAK is acquiring new equipment to be able to 
monitor the TV channels more efficiently. This course will therefore focus on the monitoring 
procedures in use in Italy and on the additional obligations of the Transfrontier Convention.  
 
Input man/days: A minimum of 20 man-days will be devoted to this course.  

 
2.3. Training of Agency's staff in market analysis with focus on economic analysis of 

communications sector and financial operations of PBS: 
 

The activities of the last Twinning project between RAK and AGCOM (and in particular the 
drafting of the Report named “Economic and Legal Analysis of the BiH communications 
sector”) have shown that market analyses is a field in which the transfer of know-how would 
be more beneficial since it is a critical skill to adopt proper regulation. This course will 
therefore be focused on the procedures for data gathering, market definition and analysis, in 
accordance with the principles of competition law and EU best practices. Regarding the PBS, 
the course will provide a comparative analysis among PBSs financing schemes in Member 
States in order to suggest a “business model” that can be useful for the pending reform of PBS 
in BiH.  
 
Input man/days: a minimum of 15 days (instead of the 10 originally planned by the Project 
Fiche). 
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2.4. Training of RAK staff in tariff policy, interconnection and LLU-Local Loop 

Unbundling, VoIP, Broadband:  
 

A training course regarding the telecommunications sector has already been provided to the 
RAK experts by AGCOM in the last Twinning project activities, which showed that the RAK 
staff is already well trained as far as telecommunications are regarded. Therefore, apart from 
the aforementioned topics, this course will also focus on some of the forthcoming challenges 
(such as the universal service obligations and the price cap) for a market that is starting the 
liberalization process right now such as that in BiH.. 
 
Input man/days: A minimum of 15 man-days will be devoted to this course. 

 
2.5. Professional support to Spectrum management in revising and updating the BiH 

frequency allocation table, the BiH Frequency Utilization Plan and in the management 
of DTV market in BiH: 
 
The experience of the last Twinning project has shown that very often the topics of interest for 
the RAK officers working on frequencies are also attention-grabbing for the broadcasting and 
telecommunications staff. Therefore the activities 2.5 will be closely coordinated with 
activities 2.4 and 2.6, especially when dealing with such topics as wireless broadband, new 
generation networks & new means of transmission or best practice on how to manage the 
transition to Digital television.  
 
Input man/days: A minimum of 15 man-days will be devoted to this course. 

 
2.6. Training of RAK staff for successful implementation of Digital TV in Bosnia and 

Herzegovina:  
 

On March 2006 RAK, together with AGCOM, has organized an international conference to 
stress the importance of the introduction of Digital TV in BiH and to pave the way to the 
creation of the BiH DTT Forum. This training course, therefore, will focus on the 
implementation of DTT in BiH and on the problems that RAK might have to face during the 
transition period.  

 
Input man/days: A minimum of 15 man-days will be devoted to this activity. 

 
 
ORGANIZATION AND METHODOLOGY  OF THE TRAINING SESSIONS: 

A training course may be organized and structured in several ways and may be targeted to several 
groups of people. The third component of the past Twinning project was aimed at providing all the 
RAK employees, regardless of their specific area of work, with an overview of the European 
regulation and best practice for the whole communications sector. The aim was to make sure that 
each employee would have a general idea about all the competences and tasks assigned to RAK and 
all the issues at stake in the communications sector in Europe. Such objective was to be 
accomplished through a number of lectures open to all RAK employees and through workshops 
designed to ensure a certain degree of interactive to a limited number of expert in a specific area. 
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Following the experience of previous Twinning Project with RAK, although the results of the whole 
component were generally good, it was clear that the workshops were the type of training methods 
obtaining more success and resulting more beneficial to the RAK staff. Due to their interactivity 
and the specificity of the topics discussed, the workshops were strongly supported both by the RAK 
employees and their Directors and Heads, since they gave the audience the opportunity to face the 
problems arising in European Countries, compare them with the situation in BiH  and discuss 
together the possible solutions.  
 
For that reason, the training courses of this Twinning Light should target a very limited amount of 
people (namely the employees of a single Division/Department) and focus mainly on the 
forthcoming challenges for their sector. Owing to ensure the most efficient allocation of the 
Twinning resources, therefore, the courses have been structured in 2 modules, each lasting about 
one week. A short term coordinator (STC), with at least 5 years of experience in the targeted area, 
will be in charge of each of the 6 courses, will schedule the workshops and choose the topics in 
accordance with the needs identified by the RAK Project Leader and by the results of analysis of 
component 1. He will also coordinate the work of the other short term experts (STE) involved in its 
own activity and will make sure that the RAK experts take the maximum benefits from the course. 
During each module/working week, the coordinator will bring to Sarajevo one or two AGCOM or 
international STEs and will schedule a minimum of 2 workshops.  
 
 

Standard Module for training course* 

 Monday Tuesday Wednesday Thursday Friday Man-days 
STC Travel 1 1 1 0,5+Travel 3,5 
STE n1 - Travel+0,5 1 0,5+Travel - 2 
STE n2 - - Travel+0,5 1 0,5+Travel 2 
Total man-days                                                                                                                     7,5 

    * The example shown in the table above is indicative.  
 
As detailed in the GANTT chart, the first module of each course will take place approximately 
between the 3rd and the 4th month, while the second module will take place between the 6th and 8th 
month. Between the first and the second module of each course another crucial part of the Project 
will take place: the training activities in the Member State. The goal of the study tours is to show 
practically how AGCOM is dealing with the issues discussed in each workshop and how the market 
is developing. By spending some days in Rome and Naples, the RAK experts will work closely to 
the officers in AGCOM headquarters and will visit the premises of the main Italian broadcasters 
and telecommunications operators. In addition, the STCs will be able to schedule one or more 
additional workshops to complete the training program. The resulting activity will be named “Study 
tour”, will be numbered 2.8 included in the second component of the Twinning. 
 
We believe the training activities in Italy should involve the biggest possible number of RAK 
experts taking part into the training courses in BiH; thus 30 RAK experts will take part into a 
number of study tours, each lasting 8 days, six of which spent in training activities. The total 
number of days spent in the Member State (MS) by the RAK experts will therefore be 240, 180 of 
which spent in training activities. 
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Study Tours* 

Days in MS Days spent Working days 

Wednesday 1 Travel + 1 
Thursday 1 1 
Friday 1 1 
Saturday 1 0 
Sunday 1 0 
Monday 1 1 
Tuesday 1 1 
Wednesday 1 1 + Travel 
Total 8 6 
No of RAK experts 30 
Total days in Italy 240  
Total Training days  180 

      * The example shown in the table above is indicative. 
 
 
In addition to the study tours for the RAK experts, at the beginning of the Project we believe it will 
be highly beneficial to arrange a  Strategic meeting between the Directors and Heads of the RAK 
Divisions and Departments involved into the Twinning Light with the AGCOM Directors and 
personnel participating to the training sessions of Component 2, in order to fine-tuning dates, topics 
and strategies of the transfer of know-how.  
The outcome of the Strategic meeting will be summarized in the first report as forecasted  in 
activity 1.3. In order to optimize the resources of the Twinning, the Strategic Meeting should take 
place in Italy (Rome or Naples), so as to make the RAK Directors and Heads to meet Italian 
broadcasters and/or operators and experience first-hand the issues that will be discussed at the 
training courses. The resulting activity, that should take place within 60 days from the beginning of 
the project, will be named “Strategic meeting High level Study tour”, will be numbered 2.7 and will 
be included in the second component of the Twinning. 
Seven Directors/Heads will participate in the activity 2.7, each lasting 5 days. The total number of 
days spent by the RAK Directors/Heads in strategic meeting and training activities will therefore be 
35.  
 
The overall number of study tours days spent by RAK Directors, Heads and experts in the Member 
State will amount to 215. 
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GANTT Chart 

Twinning components and activities Months 

 1 2 3 4 5 6 7 8 
Component 1: Reporting 
Activity 1.1: updated analysis of BiH 
communication sector 

        

Activity 1.2: identification of possible regulatory 
improvements 

        

Activity 1.3: updated report 
 

        

 
Component 2: Training sessions 
Activity 2.1: PBS Law and relevant regulatory 
reforms 

        

Activity 2.2: Transfrontier Convention and 
monitoring procedures  

        

Activity 2.3: market analysis with focus on economic 
analysis of communications sector 

        

Activity 2.4: tariff policy, interconnection and LLU-
Local Loop Unbundling, VoIP, Broadband 

        

Activity 2.5: updating the BiH frequency allocation 
table & managing transition to DTT,  

        

Activity 2.6: Training of RAK staff for successful 
implementation of Digital TV in BiH 

        

Activity 2.7: Strategic meeting and High profile 
Study tour 

        

Activity 2.8: Study Tours 
 

        

 
 
TWNNING TEAM 

1. Mr. Vincenzo Lobianco, engineer, is proposed as Institutional Project Coordinator. Mr. 
Lobianco is the Director of the Electronic communications Network & Services Direction of 
AGCOM. The Unit is in charge, inter alia, of the the preparation of regulatory decisions for 
electronic communications networks and services, for the monitoring and the enforcement of 
AGCOM decisions and for the dispute resolutions between operators. He will be responsible for 
coordinating the overall thrust of the project and will sign the technical and financial reports. 
Before joining the Regulator in February 2000, Mr Lobianco worked for the Italian Ministry of 
Communication. He also served as national coordinator of ETSI activities and member of ETSI 
Board (from 1999 to 2002). During years 1995-1998, he was detached to Directorate B 
(Standardisation policy and telematic network) of DGIII, European Commission, where he 
worked as Project Officer of several projects, within the IDA Programme (Interchange of Data 
between Administration). He has also been the Project Leader of the previous Twinning 
between RAK and AGCOM, so he has experienced the Balkans environment. 
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2. Mr. Francesco Sciacchitano is proposed as Project Leader. He will coordinate the activities of 
the Short Term Expert Coordinators and working groups and will be specifically responsible for 
the management of the activity 2.2 of the project. With a juridical background, he has completed 
a Full MBA post-laurea program in an American University and has worked 3 years in the 
private sector in Italy and in the US. In May 2000 he has joined the Regulator, where he has 
worked in the broadcasting sector, dealing specifically with the Italian register of the 
communications operators, programming obligations, compliance with the Television Without 
Frontiers Directive and the Transfrontier Convention, competition issues and the development 
of digital terrestrial television in Italy. He is an expert of Italian and EU legal framework in the 
broadcasting sector. He has also been the RTA of the previous Twinning between RAK and 
AGCOM and has therefore experience in in applying project management techniques and in 
coordinating teams, in dealing with multi-lingual and multicultural environments and in 
working in the Balkans.  
Upon agreement with the Project Coordinator, to whom he will regularly report, Mr. 
Sciacchitano will be responsible for the management of the project, draft of reports, preparation 
of project implementation process, coordination of the STCs and STEs, supervision of the 
training programme, quality of printed materials and rational use of all available resources.  

3. A permanent team of Short Term Coordinators from AGCOM will be created to deal with the 
training sessions included in Component 2. Each Coordinator will be in charge for a specific 
activity and will coordinate the Short Term experts who will hold the seminars and training 
sessions. In particular: 

 
• Activity 2.1 will be coordinated by Mr. Antonio Amendola, senior legal expert. Mr. 

Amendola has specific experience regarding the Italian PBS. 

• Activity 2.2, as said before, will be coordinated by Mr. Sciacchitano. 

• Activity 2.3 will be coordinated by Mr. Giuliano de Vita, Senior economist and expert in 
market analyses with focus on the economic analysis of communications sector.  

• Activity 2.4 will be coordinated by Mr. Giovanni Santella, Senior engineer and expert in 
Tariff policy, interconnection and LLU-Local Loop Unbundling, VoIP and Broadband.  

• Activity 2.5 will be coordinated by Mr. Roberto de Martino, Senior engineer and expert in 
management of radiofrequency spectrum.  

• Activity 2.6 will be coordinated by Ms. Lisa Di Feliciantonio, Senior economist and former 
Medium term expert in the previous Twinning between RAK and AGCOM. She has specific 
knowledge and working experience concerning Digital television. 

 
All aforementioned STCs have at least 5 years of experience in their respective field of training and 
have already taken part as STE in the previous Twinning between RAK and AGCOM, thus 
developing a useful knowledge of the BiH communications sector and RAK best practices and 
needs.  
All STEs have at least 3 years of experience in their respective areas of training.  
All CVs are attached 

 



 

 

COMPONENT NAME OF THE 
COMPONENT 

NAME OF THE 
ACTIVITIES 

COORDINATORS SHORT TERM 
EXPERTS 

1.1 Analysis of BiH 
communication 
sector. 

1.2 Drafted set of 
regulatory 
improvement & 
Register 
implementation 

COMPONENT 1 
(24 total man/days) 

Analysis of BiH 
communication 
sector and draft of 
a comprehensive 
final report 

1.3 Report 

Francesco Sciacchitano 

Giuliano de Vita 

Giogio Greppi  

Antonio Amendola 

Paolo Alagia 

2.1 PBS regulatory 
package Antonio Amendola Giorgio Greppi 

2.2 Transfrontier 
convention 

Francesco 
Sciacchitano 

Serena La Pergola 
Ivana Nasti 

2.3 Market Analysis Giuliano de Vita Paolo Alagia 
Giovanni Cazora 

2.4 TLC Giovanni Santella Francesco Bernabei 
Arturo Ragozini 

2.5 Spectrum 
Management Roberto de Martino Giovanni Santella 

Mauro Martino 

COMPONENT 2 
(95 total man/days) 

Transfer of 
competence and 
know-how 
 

2.6 Digital 
Television Lisa Di Feliciantonio Giorgio Greppi 

Other short-term experts both from AGCOM and other organizations may be chosen according to 
the needs identify by the RAK Project Leader or by the analysis run in component 1 and may be 
available during the different components of the project to take part in the mixed working groups 
and/or in the training sessions. A state of the art telecommunications and videoconferencing 
equipment located at the AGCOM headquarters will be made available to the project both for the 
mixed working groups and the training sessions allowing, when appropriate, specialist inputs to be 
made available to the project with no additional expenses.  
 
AGCOM will be supported by Studiare Sviluppo, in-house agency of the Italian Ministry of 
Economic Development for the administrative, logistic and financial management of the projects. 
Studiare Sviluppo has a considerable experience in this field having managed twinning projects for 
the Ministry of Economy and Finance, other relevant Italian Ministries and Institutions in different 
countries and has already being involved in the financial management, as mandated body, during 
previous Twinning with RAK. For this Twinning project the company, acting as Mandated Body, 
will be in charge of the project financial management and the fulfillment of Twinning manual 
contractual obligation and provide external resources and services setting up a 
technical/administrative secretariat. 
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MAIN OBLIGATIONS OF THE BENEFICIARY INSTITUTION:  

The RAK, as well as AGCOM, is bound to comply with all the obligations listed in the CARDS 
Twinning Manual updated in May 2005 by the EU Commission.  
 
In particular, as stated by the Manual and the Project Fiche, RAK will have to provide working 
space, office equipment, internet connection, fax and telephone line in its offices in Sarajevo for 
each AGCOM expert coming to its headquarters and for the translation assistant. It might be useful 
to highlight, however,  that, due to the “Light” size of the Twinning, the usage of the RAK 
telephone line is not expected to be high.  
 
REPORTING DUTIES:  

The project progress will be supervised by a Steering Committee which will be chaired by MCA. 
As stated in the Project Fiche, it is expected that the Steering Committee will meet at least 3 times 
during the project. For each Steering Committee meeting a short progress report (quarterly reports 
according to Twinning Manual May 05) should be prepared, including information on the achieved 
progress, plan for the coming reporting period, lessons learned, key issues, obstacles, 
recommendations. 
As required by the Project Fiche, the project team will submit inception report one month after the 
commencement date. It should include detailed elaboration of Background, State of Play of the field 
that project relates to, methodology and working plan with open issues if any and including 
proposals for the deployment of the short-term experts as well as recommendations and critical 
issues (assumption and risks).  
A final report will be submitted not later than one month after the project completion, and should 
describe overview of the carried out tasks, achieved results, the lessons learned and concrete 
recommendations for follow-up. The reports will be provided in electronic version in minimum 1 
week in advance. Hard copies will be produced after approval and handed out to MCA, EC 
Delegation (2 copies), DEI and MS Partner. 
All reports are to be approved by the Steering Committee.  
 
PROJECT FINANCIAL AND ADMINISTRATIVE MANAGEMENT 

Project and financial management will be carried out by Studiare Sviluppo. Studiare Sviluppo is the 
leading Italian Mandated Body in terms of experience of Twinning project management (see Annex 
A), and has developed sophisticated and effective tools for twinning project management and 
monitoring. On behalf of different Italian Ministries and Authorities, Studiare Sviluppo is currently 
involved in the management of Twinning projects in different PHARE, MEDA and TACIS 
countries, and amongst others, has managed previous AGCOM Twinning in Bosnia. It is therefore 
familiar with rules and procedures for Twinning management, and, specifically, with the EU 
Delegation in Bosnia.  
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